3 Week Look-Ahead Schedule

BRAUN CONSTRUCTION
CCB#167432
www.BraunConstruction.org

Project Name: 2022 Wastewater Rehabilitation Project
Project ID: WO 312
Location: Lake Oswego, Clackamas County
Owner: City Of Lake Oswego

Pro-Pipe/Insituform
Braun Crew 1
Braun Crew 2

					October																		
Bid Item No.	Item Description	Work Area	Work By	Shift	WED	THU	FRI	SAT	SUN	MO	TUE	WED	THU	FRI	SAT	SUN	MO	TUE	WED	THU	FRI	SAT	SUN	Notes
					5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	
6	Construction Staking	All Sites	Braun 1	D																				
7	Sewer Lateral/Cleanout Locates	Entire Site	Pro-Pipe	D																				
14	CIPP Prep (Cleaning & CCTV)	Entire Site	Pro-Pipe	D																				
35	Spot Repair	Site C10	Braun 1	D																				
34	Spot Repair	Site C9	Braun 1	D																				
11	CIPP Prep (Receiving Pit Install)	Site C5	Braun 1	D																				
11	CIPP Prep (Rec. Pit Install)	Site C6	Braun 2	D																				
11	CIPP Prep (Launch/Rec. Pit Install)	Site C4	Braun 1	D																				
36	Access Install	Site C12	Braun 2	D																				
36	Major MH Adjustment	Site C12	Braun 2	D																				
20	Mainline Install	Site C7	Braun 1	D																				
21	Mainline Install	Site C8	Braun 1	D																				
20	Mainline Install	Site C11	Braun 1	D																				
21	Mainline Install	Site C2	Braun 1	D																				
11/12	CIPP Liner Install	C3, C4, C5, C6	Insituform	D																				
11/12	Service Insituform for CIPP Lining	C3, C4, C5, C6	Braun 1	D																				