

**Lake Grove Village Center Plan  
Planning Commission/Implementation Advisory Committee**

**2006 SCHEDULE**

<b>Date</b>	<b>Meeting/Milestone</b>	<b>Topic</b>
5-22-06	Planning Commission	LGVC Work Session: Review draft schedule from Staff; confirm dates for Open House (9-25-06)and Public Hearing (10-9-06)
6-09-06	Staff Internal Review - code revisions complete (text only)	Revised Draft Code (text only) distributed to current planning staff and available to Advisory Committee with Code Issues Summary
6-14-06	LGVC Advisory Committee 4 to 6 pm	Discussion and action on Committee Studies Recommendation; Review Code Issues Summary
6-21-06	Staff Internal Review	Planning Staff Meeting: Draft Code (text only) Discussion/Recommendations – continues on 6-28-06
6-21-06	LGVC Advisory Committee 4 to 6 pm	TENTATIVE Staff Code Issues Summary review continued as needed
6-28-06	Staff Internal Review	Planning Staff Meeting: Draft Code (text only) Discussion/Recommendations
6-28-06	LGVC Advisory Committee 4 to 6 pm	TENTATIVE Code Issues Summary review continued as needed (Editing for spelling/grammar errors to staff no later than 7-13-06)
7-13-06	Edits to staff	Last day for staff to receive editing for spelling/grammar errors
<b>7-21-06</b>	<b>Full Draft Package to Advisory Committee</b>	<b>Draft Plan Package (incorporates staff review of plan and code including graphics) available to Advisory Committee</b>
7-26-06	LGVC Advisory Committee	Review Draft Package
8-02-06	LGVC Advisory Committee	Final Meeting
<b>8-14-06</b>	<b>Planning Commission</b>	<b>LGVC Work Session: Receive Draft Plan Package (incorporates staff and Advisory Committee review of plan</b>
8-21-06	DRC	Receive Draft Plan Package (incorporates staff review comments and plan/code graphics); Presentation on Draft Code
8-28-06	Planning Commission	LGVC Work Session: Draft Package
9-08-06	Staff Mailing	Notice & Open House/Hearing Invitation mailed out; Hearing Package Available online (includes Staff Report and Studies)
9-11-06	Planning Commission	LGVC Work Session: PC may wish to hear invite NRAB, PRAB, HRAB, and/or DRC members for discussion
<b>9-25-06</b>	<b>Planning Commission</b>	<b>Open House</b>
9-29-06	Staff Mailing	Hearing Package mailed as required by law (PC, NA Chairs, agencies) and available to AC for pick up
<b>10-09-06</b>	<b>Planning Commission</b>	<b>Public Hearing begins</b>
10-23-06	Planning Commission	Continue Hearing
11-13-06	Planning Commission	Continue Hearing
11-27-06	Planning Commission	Deliberations
12-11-06	Planning Commission	Findings Adoption
Jan 2007	City Council	Council proceedings begin