

Phase 1: Preliminary Design (Winter 2020 - 2021)

- PAC Meeting 1: January 2021
- Recreation Pool survey: January 2021

Phase 2: Schematic Design (Winter – Spring 2021)

Outreach activities and anticipated dates:

- PAC Meeting 2: February 2021
- Dry Recreation survey: February 2021
- Community Meeting 1: February 2021
- Pool Stakeholder Meeting 1: March 2021
- Neighborhood Meeting 1: March 2021
- PAC Meeting 3 &4: April 2021
- Online Open House: May 2021
- Check-in with Council, School Board: June 2021
- Surveys: specific to different topics, as needed throughout the project
- PAC Meeting 5: June 2021


Phase 3: Design Development (Summer – Fall 2021)

Outreach activities:

- Pool Stakeholder Meeting 2: July 2021
- PAC Meeting 6: October 2021
- Community Meeting 2: November 2021
- Neighborhood Meeting 2: November 2021
- Pool Stakeholder Meeting 3: November 2021
- PAC Meeting 7: Winter 2021/22
- Check in with Council, School Board: Winter 2021
- Open House celebration

Construction Documents (Winter 2022 – Spring 2022)

Construction (Summer 2022 - Winter 2024)



- PROJECT KICK-OFF
- PROJECT MILESTONE
- PROJECT COMPLETE