

Projects	Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep		Oct		Nov		Dec
	8	22	12	26	12	26 Off	9	23	14	Wed 30	11	25	9 Off	23	13	27 Off	10	24	8	22	Wed 14	26	10
State Street Setback (Scot/LU 17-0075)	CCPH 01/02	CC F 01/16																					
Flag Lots & Access Lanes (Leslie/LU 17-0052)	CCPH 01/02		CCPH/F 02/06		CC F 03/06																		
Comp Plan/Zoning Map Corrections: Quasi-Judicial (Paul/LU 17-0063-SWEA)					CCPH 03/06																		
Comp Plan/Zoning Map Corrections: Quasi-Judicial (Paul/LU 17-0079 - FAN)			Notice 02/05		H+F				CCPH 05/01														
Comp Plan/Zoning Map Corrections: Quasi-Judicial (Paul/LU 18-0005-Ridgecrest)							Notice 04/09		H+F				CCPH/F 07/03										
Review SDU Standards (Debra/LU 18-0003)			W		SR/PRD/ Notice 03/05		H	f		CCSS 05/15	CCPH 06/05												
Tryon Cr WTP Overlay (Debra/LU 17-0064)																	CCPH (TBD)						
Forest Highlands Comp Plan/Zoning Map Changes (Scot/LU 17-0078)	H	F CCSS 04/16	CCPH 02/06	CC F 02/27																			
Accessory Structures: Setbacks & Noise (Leslie/LU 17-0066)	H	F	CCPH/F 02/06																				
Annual CDC Amend 2017 (Leslie/LU 18-0007)	Public Draft 12/12-01/12	Notice 02/06	W		H+F			Cont. PCPH	f		CCPH 06/05	F 06/19											
Annual CDC Amend 2018 (Leslie/LU 18-0035)										W-1				W-2	Notice Friday 08/30				h	f			CCSS & CCPH TBD
Review the RID Procedure (Charity/PP 18-0006)														W	Tour (TBD) > Scoping/Next Steps to follow								
Short-Term Rentals (Leslie/LU 18-0034)								CCSS 04/17			W-1		W-2	W-3						W-4			TBD*
Citizen Involve. Guidelines-Review (Scot/PP 18-0005)										w				U				U					
LGVC Trees (Leslie/TBD)																Notice 09/17	W			H			
Other CCI/PC Items		R						CC-PC 04/03										M					
TOTAL (Excludes Findings)	2	-	2	1	2	-	1	1	1	1	1	1	2	2			2	1	2				

Key: W = Work Session; H = Public Hearing; F = Findings; M = Meeting/Recommendation; R = Retreat; U = Project Update; ☹ = Cancelled; PAC = Project Advisory Committee; CC-PC = Joint meeting with City Council. Lower-case 'w' and 'h' are tentative. **Green** indicates work is in progress. **White** indicates placeholder for known project. **Yellow** indicates scheduling in progress. Annual CCI meeting (09/24/18). Scheduling of FAN-FH/R-6 Amendments-TBD; *Short-Term Rentals (LU 18-0034) to be scheduled beginning of 2019.