

Projects	Jan		Feb		Mar		Apr		May			Jun		Jul		Aug		Sep		Oct		Nov		Dec
	14	28	11	25	11	25 Off	8	22	13	20	Wed 29	10	24	8	22	12	26 Off?	9	23	14	28	Wed 13	25	9
LGVC Trees & Res Design Cleanup (Scot/LU 18-0059)	F		CCPH 02/05	F 02/19																				
Short-Term Rentals (Scot & Bill/LU 18-0034)	CCSS 01/15		W-5	W-6	>>Staff Report/PRD>>			H	Cont. H or F	f		CCPH 06/04												
Small Cell Telcom. Equipt. (TBD/LU TBD)																								
Implement Citizen Involve. Guidelines Review (TBD/LU TBD)												W-1												
Affordable Housing CDC Incentives (TBD/LU TBD)	On hold pending state legislation HB 2001 per City Council 2/19																							
Historic Preservation Code Amend. (Paul/PP 18-0011)					W			T 4/27	In progress with HRAB															
Annual CDC Amendments 2019 (TBD/LU TBD)														w		w		h		f				ccph
Sustainability/Climate Action Plan Implementation (Jenny/PP 19-0004)																								
Other CCI/PC Items		R	S	CC-PC	U																			
TOTAL (Excludes Findings)		1	1	1	1			2	1		1	1		1		1		1						

Key: W = Work Session; H = Public Hearing; F = Findings; M = Meeting/Recommendation; PRD = Public Review Draft; CC-PC = Joint meeting with City Council; R = Retreat; S=Boards and Commissions Summit; T= Tour (4/27/19 Historic Landmarks with HRAB and DRC) U = Project Update; ☹ = Cancelled. Lower-case 'w' and 'h' are tentative. *Green indicates work is in progress. White indicates placeholder for known project. Yellow indicates potential special meeting.*

Boards and Commissions Summit (02/07/19); CC-PC Joint Meeting (02/19/19); Update-Parks by Ivan Anderholm (03/11/19).

PLANNING COMMISSION PROJECTS TO BE SCHEDULED

- Solar Code Review
- Urban Services Boundary amendment per 3-City IGA – Due 2020
- Potential revisions to Foothills Framework Plan, pending outcome of Tryon Creek WTP study

CITY COUNCIL PROJECTS TO BE SCHEDULED

- Tryon Creek WTP Overlay (LU 17-0064)