

Engineering Dept.



D Avenue

Improvement Project

November 7, 2017




Project Goals

- Localized flooding
- Stormwater treatment
- Pedestrian improvements
- New road pavement



Project Area



-  Stormwater, pedestrian, and pavement improvements
-  Stormwater, pavement, and waterline improvements
-  Stormwater improvements

Where we are at


- 60% design plans
- Comprehensive public outreach to date




What we've heard



Meander = Slight Curves



Cross Section Example



Rain Garden

20' Meandering Road

7' Parking

5' Sidewalk

Heritage Tree



Anticipated Schedule

- 90% design Late November 2017
- Bid Early January 2018
- Contract award February 2018
- Construction Spring 2018 – Fall 2018*

**landscaping/final paving could push to spring 2019*



Cost Estimate (60%)

Anticipated construction cost =
\$4.2 million

Total project cost =
\$5.3 million

